

**The Museum of Modern Art
Creative Production Schedule**
<<Placeholder Exhibition Opening June 26, 2012>>
Adult Special Exhibition Tour

March 7, 2012

Gather all necessary background materials	March 6, 2012
Meeting with Education, Curatorial, Editor, Project Manager and Client Manager	March 7, 2012
Develop and deliver Creative Concept	March 12, 2012
Interviews with curators/experts	March 19 -April 13
First Draft submitted for review	May 2, 2012
Feedback on First Draft	May 9, 2012
Second Draft submitted for review	May 23, 2012
Feedback on Second Draft	May 30, 2012
Walkthrough (Read through of script w/ rough cuts of audio actualities	June 4, 2012
Final approval of Script	June 6, 2012
Record narration	June 8, 2012
Post - Production	June 11-21
Deliver / Install	June 22, 2012
First Use	June 26, 2012